BỘ GIÁO DỤC VÀ ĐÀO TẠO
TRƯỜNG ĐẠI HỌC VIỆT ĐỨC

CỘNG HÒA XÃ HỘI CHỦ NGHĨA VIỆT NAM
Độc lập - Tự do - Hạnh phúc

Số: 929/QĐ-ĐHVĐ

Thành phố Hồ Chí Minh, ngày 6 tháng 11 năm 2026

QUYẾT ĐỊNH
Về việc phê duyệt Kế hoạch lựa chọn nhà thầu Quý 4 năm 2026 của Trường Đại học Việt Đức

HIỆU TRƯỞNG TRƯỜNG ĐẠI HỌC VIỆT ĐỨC

Căn cứ Luật Đấu thầu ngày 23 tháng 6 năm 2023;

Căn cứ Luật sửa đổi, bổ sung một số điều của Luật Quy hoạch, Luật Đầu tư theo phương thức đối tác công tư và Luật Đấu thầu ngày 29 tháng 11 năm 2024;

Căn cứ Luật sửa đổi, bổ sung một số điều của Luật Đấu thầu, Luật Đầu tư theo phương thức đối tác công tư, Luật Hải quan, Luật Thuế giá trị gia tăng, Luật Thuế xuất khẩu, thuế nhập khẩu, Luật Đầu tư, Luật Đầu tư công, Luật Quản lý, sử dụng tài sản công ngày 25 tháng 6 năm 2025;

Căn cứ Nghị định số 73/2026/NĐ-CP của ngày 10 tháng 03 năm 2026 của Chính phủ quy định chi tiết và hướng dẫn thi hành một số điều của Luật ngân sách nhà nước;

Căn cứ Nghị định số 214/2025/NĐ-CP ngày 04 tháng 8 năm 2025 của Chính phủ về việc quy định chi tiết một số điều và biện pháp thi hành Luật Đấu thầu về lựa chọn nhà thầu;

Căn cứ Nghị định số 349/2026/NĐ-CP ngày 09 tháng 09 năm 2026 của Chính phủ về việc sửa đổi, bổ sung một số điều của các Nghị định quy định chi tiết một số điều và biện pháp thi hành luật đấu thầu về lựa chọn nhà thầu;

Căn cứ Thông tư 79/2025/TT-BTC ngày 04 tháng 8 năm 2025 về việc hướng dẫn việc cung cấp, đăng tải thông tin về đấu thầu và mẫu hồ sơ đấu thầu trên Hệ thống mạng đấu thầu quốc gia;

Căn cứ Quyết định số 1196/QĐ-TTg ngày 01 tháng 9 năm 2008 của Thủ tướng Chính phủ về việc thành lập Trường Đại học Việt Đức;

Căn cứ Quyết định số 890/QĐ-TTg ngày 19 tháng 6 năm 2017 của Thủ tướng Chính phủ ban hành Quy chế tổ chức và hoạt động của Trường Đại học Việt Đức;

Căn cứ Quyết định số 01/QD-DIIVD ngày 29 tháng 02 năm 2012 của Trường Đại học Việt Đức về việc Ban hành Quy chế chi tiêu nội bộ;

Căn cứ Thông tư số 73/2026/TT-BGDĐT ngày 28/08/2026 của Bộ Giáo dục và Đào tạo về quy định phân cấp thẩm quyền của Bộ trưởng Bộ Giáo dục và Đào tạo trong lĩnh vực quản lý, sử dụng tài sản công; mua sắm, sửa chữa, cải tạo, nâng cấp tài sản công sử dụng kinh phí chi thường xuyên ngân sách nhà nước; phê duyệt dự toán nhiệm vụ quy hoạch, nhiệm vụ chuẩn bị đầu tư dự án đầu tư công không có cấu phần xây dựng.

Căn cứ Quyết định số 829/QĐ-TTg ngày 12 tháng 7 năm 2023 của Thủ tướng Chính phủ Ban hành về việc quy định cơ chế tài chính đặc thù của Trường Đại học Việt Đức;

Căn cứ Quyết định số 230/QĐ-ĐHVĐ ngày 27/05/2024 của Trường Đại học Việt Đức về phê duyệt tiêu chuẩn, định mức sử dụng máy móc thiết bị chuyên dùng thuộc lĩnh vực giáo dục và đào tạo giai đoạn (2026 – 2030) của Trường Đại học Việt Đức;

Căn cứ Quyết định số 855/QĐ-ĐHVĐ ngày 20/10/2026 về việc phê duyệt bổ sung tiêu chuẩn, định mức sử dụng máy móc, thiết bị chuyên dùng thuộc lĩnh vực giáo dục và đào tạo giai đoạn (2026 – 2030) của Trường Đại học Việt Đức;

Căn cứ Quyết định số 772/QĐ-ĐHVĐ ngày 31 tháng 12 năm 2025 của Trường Đại học Việt Đức về việc phê duyệt nhiệm vụ và dự toán kinh phí hoạt động, mua sắm, sửa chữa, cải tạo, nâng cấp, tài sản, trang thiết bị; thuê hàng hóa, dịch vụ năm 2026 của Trường Đại học Việt Đức;

Căn cứ Quyết định số 928/QĐ-ĐHVĐ của Trường Đại học Việt Đức ngày 6 tháng 11 năm 2026 về phê duyệt dự toán các gói thầu thuộc Kế hoạch lựa chọn nhà thầu Quý 4 năm 2026 của Trường Đại học Việt Đức;

Xét đề nghị của Ban Quản lý Đầu tư và Đấu thầu tại Tờ trình ngày 6 tháng 11 năm 2026 về việc phê duyệt kế hoạch lựa chọn nhà thầu Quý 4 năm 2026 của Trường Đại học Việt Đức.

QUYẾT ĐỊNH:

Điều 1. Phê duyệt Kế hoạch lựa chọn nhà thầu Quý 4 năm 2026 của Trường Đại học Việt Đức theo Phụ lục đính kèm.

Điều 2. Quyết định này có hiệu lực thi hành kể từ ngày ký.

Điều 3. Ban Quản lý Đầu tư và Đấu thầu và các đơn vị có liên quan chịu trách nhiệm thi hành Quyết định này và thực hiện các bước tiếp theo của quá trình đấu thầu theo qui định của pháp luật hiện hành./.

Nơi nhận:
- Như Điều 3;
- Lưu: VT, BQLĐT&ĐT.

KT HIỆU TRƯỞNG
PHÓ HIỆU TRƯỞNG

TRƯỜNG ĐẠI HỌC VIỆT ĐỨC

Hà Thúc Viên

PHỤ LỤC

KẾ HOẠCH LỰA CHỌN NHÀ THẦU QUÝ 4 NĂM 2026 CỦA TRƯỜNG ĐẠI HỌC VIỆT ĐỨC

(Kèm theo Quyết định số 929 /QĐ-ĐHVĐ ngày 6 tháng 11 năm 2026 của Trường Đại học Việt Đức)

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	Tóm tắt công việc của gói thầu	VND	EUR, USD								
1	Trường Đại học Việt Đức	Mua sắm tài khoản truy cập cơ sở dữ liệu điện tử hỗ trợ kiểm tra trùng lặp và chống đạo văn - Turnitin Originality Check năm 2027	Mua sắm tài khoản truy cập cơ sở dữ liệu điện tử hỗ trợ kiểm tra trùng lặp và chống đạo văn - Turnitin Originality Check năm 2027	318.650.000		Ngân sách nhà nước	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	2 tháng	Không
2	Trường Đại học Việt Đức	Cung cấp mực in cho Trường Đại học Việt Đức (năm 2026)	Cung cấp mực in cho Trường Đại học Việt Đức (năm 2026)	253.054.800		Ngân sách nhà nước	Chào giá trực tuyến quy		60 ngày	Quý 4	Trọn gói	12 tháng	Không

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	Tóm tắt công việc của gói thầu	VND	EUR, USD								
							trình rút gọn						
3	Trường Đại học Việt Đức	Cung cấp dịch vụ thuê máy in đa chức năng cho Trường Đại học Việt Đức (năm 2027)	Cung cấp dịch vụ thuê máy in đa chức năng cho Trường Đại học Việt Đức (năm 2027)	246.240.000		Nguồn thu sự nghiệp	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	12 tháng	Không
4	Trường Đại học Việt Đức	Cung cấp dịch vụ Internet bổ sung nhằm đảm bảo tính liên tục cho hoạt động của Trường Đại học Việt Đức (năm 2027)	Cung cấp dịch vụ Internet bổ sung nhằm đảm bảo tính liên tục cho hoạt động của Trường Đại học Việt Đức (năm 2027)	267.100.000		Ngân sách nhà nước	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	12 tháng	Không
5	Trường Đại học Việt Đức	Mua sắm bộ nhớ máy chủ cho Trường Đại học Việt Đức (năm 2026)	Mua sắm bộ nhớ máy chủ cho Trường Đại học Việt Đức (năm 2026)	803.520.000		Nguồn thu sự nghiệp	Chào giá trực tuyến quy		60 ngày	Quý 4	Trọn gói	4 tháng	Không

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	**Tóm tắt công việc của gói thầu**	**VND**	**EUR, USD**								
							trình rút gọn						
6	Trường Đại học Việt Đức	Cung cấp dịch vụ xử lý côn trùng cho Trường Đại học Việt Đức	Cung cấp dịch vụ xử lý côn trùng cho Trường Đại học Việt Đức	1.032.056.004		Ngân sách nhà nước	Đấu thầu rộng rãi trong nước qua mạng	Một giai đoạn một túi hồ sơ	120 ngày	Quý 4	Trọn gói	12 tháng	3 tháng
7	Trường Đại học Việt Đức	Cung cấp dịch vụ vệ sinh cho Trường Đại học Việt Đức (năm 2026 - 2027)	Cung cấp dịch vụ vệ sinh cho Trường Đại học Việt Đức (năm 2026 - 2027)	4.060.368.000		Nguồn thu sự nghiệp	Đấu thầu rộng rãi trong nước qua mạng	Một giai đoạn một túi hồ sơ	120 ngày	Quý 4	Trọn gói	12 tháng	3 tháng

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	Tóm tắt công việc của gói thầu	VND	EUR, USD								
8	Trường Đại học Việt Đức	Cung cấp dịch vụ bảo hiểm cháy, nổ bắt buộc, bảo hiểm mọi rủi ro tài sản và bảo hiểm tai nạn, sức khỏe cho nhân viên Trường Đại học Việt Đức năm 2026–2027	Cung cấp dịch vụ bảo hiểm cháy, nổ bắt buộc, bảo hiểm mọi rủi ro tài sản và bảo hiểm tai nạn, sức khỏe cho nhân viên Trường Đại học Việt Đức năm 2026–2027	2.659.995.841		Nguồn thu sự nghiệp, Quỹ phúc lợi và nhân viên tự đóng góp	Đấu thầu rộng rãi trong nước qua mạng	Một giai đoạn một túi hồ sơ	120 ngày	Quý 4	Hỗn hợp	12 tháng	Không
9	Trường Đại học Việt Đức	Kiểm định chất lượng cơ sở giáo dục Trường Đại học Việt Đức theo tiêu chuẩn chất lượng châu Âu (ESG)	Kiểm định chất lượng cơ sở giáo dục Trường Đại học Việt Đức theo tiêu chuẩn chất lượng châu Âu (ESG)		31.357,34 EUR	Nguồn thu sự nghiệp	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	18 tháng	Không

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	Tóm tắt công việc của gói thầu	VND	EUR, USD								
10	Trường Đại học Việt Đức	Mua dụng cụ, thiết bị phục vụ thực tập cơ bản cho sinh viên ngành cơ điện tử - Phần điện	Mua dụng cụ, thiết bị phục vụ thực tập cơ bản cho sinh viên ngành cơ điện tử - Phần điện	421.847.460		Nguồn thu sự nghiệp	Chào giá trực tuyến quy trình rút gọn		60 ngày	Quý 4	Trọn gói	3 tháng	Không
11	Trường Đại học Việt Đức	Mua dụng cụ, thiết bị phục vụ thực tập cơ bản cho sinh viên ngành cơ điện tử - Phần cơ khí	Mua dụng cụ, thiết bị phục vụ thực tập cơ bản cho sinh viên ngành cơ điện tử - Phần cơ khí	336.590.000		Nguồn thu sự nghiệp	Chào giá trực tuyến quy trình rút gọn		60 ngày	Quý 4	Trọn gói	3 tháng	Không
12	Trường Đại học Việt Đức	Mua giáo trình điện tử Perlego cho Trường Đại học Việt Đức	Mua giáo trình điện tử Perlego cho Trường Đại học Việt Đức		7.504,16 USD	Ngân sách nhà nước	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	2 tháng	Không

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	Tóm tắt công việc của gói thầu	VND	EUR, USD								
13	Trường Đại học Việt Đức	Mua sách giáo trình và sách tham khảo cho một số chương trình đào tạo phục vụ năm học mới 2026-2027	Mua sách giáo trình và sách tham khảo cho một số chương trình đào tạo phục vụ năm học mới 2026-2027	480.447.000		Ngân sách nhà nước	Chào giá trực tuyến quy trình rút gọn		60 ngày	Quý 4	Trọn gói	5 tháng	Không
14	Trường Đại học Việt Đức	Mua cơ sở dữ liệu sách giáo trình điện tử của nhà xuất bản Pearson	Mua cơ sở dữ liệu sách giáo trình điện tử của nhà xuất bản Pearson	526.337.500		Ngân sách nhà nước	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	2 tháng	Không
15	Trường Đại học Việt Đức	Mua tài khoản truy cập cơ sở dữ liệu "LSEG Workspace for Academics – Professor"	Mua tài khoản truy cập cơ sở dữ liệu "LSEG Workspace for Academics – Professor"		18.481,99 USD	Ngân sách nhà nước	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	2 tháng	Không

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	Tóm tắt công việc của gói thầu	VND	EUR, USD								
16	Trường Đại học Việt Đức	Mua máy tính cho ngành Khoa học máy tính (CSE) đợt 2	Mua máy tính cho ngành Khoa học máy tính (CSE) đợt 2	1.171.400.000		Ngân sách nhà nước	Chào hàng cạnh tranh qua mạng	Một giai đoạn một túi hồ sơ	90 ngày	Quý 4	Trọn gói	4 tháng	Không
17	Trường Đại học Việt Đức	Mua sắm hệ thống hợp nhất quản lý dữ liệu thí sinh, đối tác phục vụ công tác tuyển sinh và đối ngoại của Trường Đại học Việt Đức	Mua sắm hệ thống hợp nhất quản lý dữ liệu thí sinh, đối tác phục vụ công tác tuyển sinh và đối ngoại của Trường Đại học Việt Đức	457.992.000		Nguồn thu sự nghiệp	Chỉ định thầu rút gọn		30 ngày	Quý 4	Trọn gói	4 tháng	Không
18	Trường Đại học Việt Đức	Cung cấp dịch vụ nhân công chăm sóc cây xanh cho Trường Đại học	Cung cấp dịch vụ nhân công chăm sóc cây xanh cho Trường Đại học	389.834.001		Nguồn thu sự nghiệp	Chỉ định thầu rút gọn		10 ngày	Quý 4	Trọn gói	2 tháng	Không

STT	Tên Chủ đầu tư	Tên gói thầu		Giá gói thầu (VNĐ)		Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm
		Tên gói thầu	**Tóm tắt công việc của gói thầu**	**VND**	**EUR, USD**								
		Việt Đức (2 tháng)	Việt Đức (2 tháng)										
		TỔNG CỘNG		**13.425.432.606**	**25.986,15 USD 31.357,34 EUR**								

Ghi chú: Giá các gói thầu trên đã bao gồm các loại thuế và chi phí liên quan.

MINISTRY OF EDUCATION AND TRAINING
VIETNAMESE-GERMAN UNIVERSITY

THE SOCIALIST REPUBLIC OF VIETNAM
Independence – Freedom – Happiness

No.: 929 /QĐ-ĐHVĐ

Ho Chi Minh City, November 06 ,2026

DECISION

On approval of the Procurement Plan for the Fourth Quarter of 2026 of Vietnamese-German University

PRESIDENT OF VIETNAMESE-GERMAN UNIVERSITY

Pursuant to the Law on Bidding dated June 23, 2023;

Pursuant to the Law amending and supplementing a number of articles of the Law on Planning, the Law on Public-Private Partnership Investment, and the Law on Bidding dated November 29, 2024;

Pursuant to the Law amending and supplementing a number of articles of the Law on Bidding, the Law on Public-Private Partnership Investment, the Law on Customs, the Law on Value Added Tax, the Law on Export Duty and Import Duty, the Law on Investment, the Law on Public Investment, and the Law on Management and Use of Public Assets dated June 25, 2025;

Pursuant to Decree No. 73/2026/ND-CP dated March 10, 2026 of the Government detailing and guiding the implementation of a number of articles of the Law on State Budget;

Pursuant to Decree No. 214/2025/ND-CP dated August 04, 2025 of the Government detailing a number of articles and measures for implementation of the Law on Bidding regarding contractor selection;

Pursuant to Decree No. 349/2026/ND-CP dated September 09, 2026 of the Government amending and supplementing a number of articles of Decrees detailing a number of articles and measures for implementation of the Law on Bidding regarding contractor selection;

Pursuant to Circular No. 79/2025/TT-BTC dated August 04, 2025 guiding the provision and publishing of bidding information and bidding document templates on the National E-Procurement System;

Pursuant to Decision No. 1196/QD-TTg dated September 01, 2008 of the Prime Minister on the establishment of Vietnamese-German University;

Pursuant to Decision No. 890/QD-TTg dated June 19, 2017 of the Prime Minister promulgating the Regulations on Organization and Operation of Vietnamese-German University;

Pursuant to Decision No. 01/QD-DHVD dated February 29, 2012 of Vietnamese-German University on the promulgation of the Internal Expenditure Regulations;

Pursuant to Circular No. 73/2026/TT-BGDDT dated August 28, 2026 of the Ministry of Education and Training on the decentralization of authority of the Minister of Education and Training in the field of management and use of public assets; procurement, repair, renovation, and upgrading of public assets using state budget recurrent expenditure funds; and approval of cost estimates for planning tasks and preparation tasks for public investment projects without construction components;

Pursuant to Decision No. 829/QD-TTg dated July 12, 2023 of the Prime Minister promulgating the specific financial mechanism of Vietnamese-German University;

Pursuant to Decision No. 230/QD-DHVD dated May 27, 2024 of Vietnamese-German University on approving the standards and norms for the use of specialized machinery and equipment in the field of education and training for the period (2026–2030) of Vietnamese-German University;

Pursuant to Decision No. 855/QD-DHVD dated October 20, 2026 on approving the supplement to standards and norms for the use of specialized machinery and equipment in the field of education and training for the period (2026–2030) of Vietnamese-German University;

Pursuant to Decision No. 772/QD-DHVD dated December 31, 2025 of Vietnamese-German University on approving the tasks and cost estimates for operational activities, procurement, repair, renovation, and upgrading of assets and equipment, as well as lease of goods and services for the year 2026 of Vietnamese-German University;

Pursuant to Decision No. 928 /QĐ-ĐHVĐ dated November 06 ,2026 of Vietnamese–German University on the approval of the cost estimates of the packages under the 4th Quarter of 2026 Procurement Plan of Vietnamese-German University.

Considering the proposal of the Investment and Procurement Management Unit in the submission dated November 06 ,2026 regarding the approval of the packages under the 4th Quarter of 2026 Procurement Plan of Vietnamese-German University.

DECIDES:

Article 1. To approve the Procurement Plan for the 4th Quarter of 2026 of Vietnamese-German University as attached in the Annex.

Article 2. This Decision shall take effect from the date of signing.

Article 3. The Investment and Procurement Unit and related departments are responsible for implementing this Decision and proceeding with the next bidding steps in accordance with current legal regulations./.

Recipients:
- As per Article 3;
- Archived at PBO, IPMU.

ON BEHALF OF THE PRESIDENT
VICE PRESIDENT

TRƯỜNG ĐẠI HỌC VIỆT ĐỨC

Hà Thúc Viên

ANNEX

Procurement plan of the packages under the 4th Quarter of 2026 Procurement Plan of Vietnamese-German University

(Attached Decision No. 929/QĐ-ĐHVĐ dated November 6th , 2026 of the Vietnamese-German University)

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
1	VGU	Purchase of electronic database access accounts to support plagiarism detection and originality checking – Turnitin Originality Check (2027)	Purchase of electronic database access accounts to support plagiarism detection and originality checking – Turnitin Originality Check (2027)	318,650,000		State budget	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	2 months	None
2	VGU	Supplying ink cartridges for the Vietnamese-German University (2026)	Supplying ink cartridges for the Vietnamese-German University (2026)	253,054,800		State budget	Online quotation under simplified procedure		60 days	Quarter 4	Lump-sum	12 months	None

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
3	VGU	Providing multifunction printer rental services for the Vietnamese-German University (2027)	Providing multifunction printer rental services for the Vietnamese-German University (2027)	246,240,000		Revenue from public services	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	12 months	None
4	VGU	Provision of supplementary Internet services to ensure business continuity of the Vietnamese-German University (2027)	Provision of supplementary Internet services to ensure business continuity of the Vietnamese-German University (2027)	267,100,000		State budget	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	12 months	None

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
5	VGU	Purchase of server memory (RAM) upgrade kits for the Vietnamese-German University (2026)	Purchase of server memory (RAM) upgrade kits for the Vietnamese-German University (2026)	803,520,000		Revenue from public services	Online quotation under simplified procedure		60 days	Quarter 4	Lump-sum	4 months	None
6	VGU	Provision of Pest Control Services for Vietnamese-German University	Provision of Pest Control Services for Vietnamese-German University	1,032,056,004		State budget	Online national competitive bidding	Single-Stage - One envelop	120 days	Quarter 4	Lump-sum	12 months	3 months

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
7	VGU	Provision of Cleaning Services for Vietnamese-German University (2026–2027)	Provision of Cleaning Services for Vietnamese-German University (2026–2027)	4,060,368,000		Revenue from public services	Online national competitive bidding	Single-Stage - One envelop	120 days	Quarter 4	Lump-sum	12 months	3 months
8	VGU	Provision of Compulsory Fire and Explosion Insurance, Property All Risks Insurance, and Personal Accident and Health Insurance for Vietnamese-German University Employees (2026–2027)	Provision of Compulsory Fire and Explosion Insurance, Property All Risks Insurance, and Personal Accident and Health Insurance for Vietnamese-German University Employees (2026–2027)	2,659,995,841		Revenue from public services, Welfare fund and staff self-contributions	Online national competitive bidding	Single-Stage - One envelop	120 days	Quarter 4	Mixed Contract	12 months	None

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
9	VGU	Institutional Accreditation of Vietnamese-German University in Accordance with the European Standards and Guidelines (ESG)	Institutional Accreditation of Vietnamese-German University in Accordance with the European Standards and Guidelines (ESG)		31.357,34 EUR	Revenue from public services	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	18 months	None
10	VGU	Procurement of Tools and Equipment for Basic Practical Training for Mechatronics Students – Electrical Part	Procurement of Tools and Equipment for Basic Practical Training for Mechatronics Students – Electrical Part	421,847,460		Revenue from public services	Online quotation under simplified procedure		60 days	Quarter 4	Lump-sum	3 months	None

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
11	VGU	Procurement of Tools and Equipment for Basic Practical Training for Mechatronics Students – Mechanical Part	Procurement of Tools and Equipment for Basic Practical Training for Mechatronics Students – Mechanical Part	336,590,000		Revenue from public services	Online quotation under simplified procedure		60 days	Quarter 4	Lump-sum	3 months	None
12	VGU	Procurement of Perlego Digital Textbooks for Vietnamese-German University	Procurement of Perlego Digital Textbooks for Vietnamese-German University		7.504,16 USD	State budget	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	2 months	None

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
13	VGU	Procurement of Textbooks and Reference Books for Selected Academic Programs for the 2026–2027 Academic Year	Procurement of Textbooks and Reference Books for Selected Academic Programs for the 2026–2027 Academic Year	480,447,000		State budget	Online quotation under simplified procedure		60 days	Quarter 4	Lump-sum	5 months	None
14	VGU	Procurement of Access to Pearson's Digital Textbook Database	Procurement of Access to Pearson's Digital Textbook Database	526,337,500		State budget	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	2 months	None

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
15	VGU	Procurement of Access Licenses to LSEG Workspace for Academics – Professor	Procurement of Access Licenses to LSEG Workspace for Academics – Professor		18.481,99 USD	State budget	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	2 months	None
16	VGU	Procurement of computers for the Computer Science and Engineering (CSE) Program (Phase 2)	Procurement of computers for the Computer Science and Engineering (CSE) Program (Phase 2)	1,171,400,000		State budget	Online competitive quotation	Single-Stage - One envelop	90 days	Quarter 4	Lump-sum	4 months	None

No	Client	Package name		Package price		Source of fund	Method of Contractor seclection	Form of Contractor seclection	Time for Contractor seclection	Time of starting Contractor seclection	Type of Contract	Contract implementation time	Additional purchase options
		Package name	Summary of main works	VND	EUR, USD								
17	VGU	Procurement of an Integrated Data Management System for Applicants and Partners to Support Admissions and External Relations at Vietnamese-German University	Procurement of an Integrated Data Management System for Applicants and Partners to Support Admissions and External Relations at Vietnamese-German University	457,992,000		Revenue from public services	Shorten process of Direct appointment of contract		30 days	Quarter 4	Lump-sum	4 months	None
18	VGU	Provision of Labor Services for Landscape Maintenance at Vietnamese-German University (2 Months)	Provision of Labor Services for Landscape Maintenance at Vietnamese-German University (2 Months)	389,834,001		Revenue from public services	Shorten process of Direct appointment of contract		10 days	Quarter 4	Lump-sum	2 months	None
		TOTAL		**13,425,432,606**	**25.986,15 USD 31.357,34 EUR**								

Remark: The package prices are inclusive of taxes and related costs