DocuSign Envelope ID: C3887E50-C516-46AB-B0FF-2647AC6D482E

UNFPA VIETNAM

PROCUREMENT AND DISTRIBUTION PLAN OF FETAL/OBSTETRIC MONITOR AND DOPPLER FETAL HEARTRATE DETECTOR

1. **Objective:** to support the targeted provinces to effectively ensure continuity of SRH/MCH care amid and post the Covid-19 pandemic.
2. **Budget**: $ 128,400 (from mobilized regular resources FPA90) inclusive of all other expenses.
3. **Product**: Fetal/obstetric monitor and Doppler fetal heartrate detector

Item details:
Product description (to be included in the tender). See the Annexes 1 and 2 for the detailed technical specification.

Unit of Measurement (UOM):

Fetal/obstetric monitor:
Pack of 1 machine (for fetal monitor) and pack of 1 unit (for fetal Doppler)
Quantity: 22 (tentative)
Unit cost: US$3,700 (approximately, based on the most recent UNFPA's contract)
Sub-total cost: US$81,400

Doppler fetal heartrate detector:
Quantity: 376 (tentative)
Unit cost: US$125 (approximately, based on the most recent UNFPA's contract)
Sub-total cost: US$47,000

Grand total (tentative): USD128,400

4. **Procurement approach**: Procuring locally via national bidding
5. **National Partners to receive the support**:
   Centre for Disease Control (CDC) of 6 targeted ethnic minority provinces, namely Lai Chau, Son La, Bac Kan, Dak Nong, Gia Lai and Kon Tum
   - Name of focal points: TBC

6. Facilities to receive the support
For fetal monitors:
- OBGYN departments of provincial and district hospitals in the 6 targeted ethnic minority provinces.

For fetal Dopplers:
- Selected targeted commune health centers in the 6 ethnic minority provinces.
- Active village health workers and ethnic minority midwives who reside and work in most remote villages of the target communes.

7. Tentative timeline
- The procurement plan submitted to PSB on 20 June 2022
- The procurement plan approved by PSB (25 July 2022)
- Procurement process by Vietnam Country Office, to be started immediately once having the approval from PSB, tentatively on 26 July 2022

DocuSign Envelope ID: C3887E50-C516-46AB-B0FF-2647AC6D482E

  - Nationally advertise the tender on 26 July 2022 (for three weeks)
  - Review bidding documents by a panel (including UNFPA and MOH representatives) on 25 August, 2022
  - Contracting to the selected supplier on 10 September, 2022
- Delivering product to the provincial target CDCs and communication activities (Handover ceremony and Press Release) and then to 6 targeted provinces (Week 4 October, 2022)
- Training to provinces on how to use the machines: Week 4 October, 2022.
- Monitoring of the distribution, quality assurance by MOH and UNFPA: week 1-2, November 2022.
- Final payment is before 30 November 2022.

8. Distribution plan

- The MCH and PFD of the Ministry of Health will take overall responsibilities for distribution and monitoring of the utilization of the machines to facilities. See the list of recipients in the Annex 3.
- MCH Units in the provincial CDCs act as focal points for receiving and distribution of the monitors to provincial and district hospitals in the six targeted provinces.
- MCH/MOH and UNFPA will monitor the distribution of the machines by the supplier (by contract).

9. **COA:** VNM10P03/MHPROU18/FPA90/PU0074

Requesting officer: Duong Van Dat, SRH Specialist DocuSigned by: Dat Van Duong 9ED41E8924B441E... Date: 19-Jul-2022

Cleared by Le Bach Dương, Assistant Representative DocuSigned by: Duong le F6147A872A214F6... Date: 19-Jul-2022

Do Thi Thu Ha, Operation Manager DocuSigned by: 2E44CDCAB3BE4F7... Date 19-Jul-2022

Approving officer: Naomi Kitahara, UNFPA Representative DocuSigned by: Naomi Kitahara 26F6A69A265947... Date: 19-Jul-2022